


The EU Strategy for the Danube Region  
Priority Area 1b: To improve mobility and Multimodality – road, rail and air links

## Item 4: **DTP-PAC-PA1b project required activities**

Franc Žepič, Secretary & PAC 1b  
Ministry of Infrastructure, Slovenia  
Miodrag Poledica, State Secretary & PAC 1b  
Ministry of Construction, Transport and Infrastructure, Serbia



Co-funded by European Union funds  
(ERDF, IPA II)

16th SG Meeting  
15 May 2018 | Bled,  
Slovenia

# PA1b – DTP TA 2017 - 2019

*Application Form (AF) for the PA1b PACs Support*

*Project: DTP-PAC-PA1B (Mobility-Rail-Road-Air)*

- 4 WPs and 12 (4+4+2+2) activities
- Amount: 300.000 EUR (ERDF, IPA) + 15 % national budget
- **Total amount: 352,941,17 EUR**
  
- **Share between coordinators:**
- ERDFR PP1 (MZI): 180.000 (EU) + 31.764,71 = 211.764,71 EUR (60%)
- IPA PP (MGSI): 120.000 (EU) + 21.176,47 = 141.176,47 EUR (40%)

# WP1: Management, Publicity and Communication

## **Activity 1.1: Management and Coordination of PA1b, in particular SG members**

- coordination with SG members, organisation of PMT and SG meetings
- Deliverable: PMT and SG meetings, minutes

## **Activity 1.2: Technical and Administrative Management, Reporting**

- Daily office work
- Deliverable: interim reports, yearly progress reports, including financial reports

## **Activity 1.3: Represent PA1b at horizontal EUSDR meetings and other meetings and events**

## **Activity 1.4: Publicity and communication Management**

- PA1b Web site,
- Poster / roll-up banner,
- Flyers and brochures,
- Set of promo material

## WP2: Policy development of the PA

*WP2 Consists of 4 Activities:*

*Output 2.1 Revised action and Output 2.2 Policy recommendation on inland and air transport*

### **Activity 2.1: Monitoring transport and transport related policies**

- Close follow up of EU transport policy, in particular TEN-T, Single Railway Area, SES – FABs and Urban Agenda, WB connectivity agenda, ENI Transport Panel

Deliverable D2.1.1: policy monitoring report (summary of policies that influence PA1b targets)

### **Activity 2.2: Identification of relevant topics and guidance in preparation of studies and policy papers**

- Close follow up of EU transport policy, in particular TEN-T, Single Railway Area, SES – FABs and

Deliverable: D2.2.1 : Fact-sheet on the most relevant topics for the Danube region (mini-report)

## WP2: Policy development of the PA (2)

### **Activity 2.3: Outlining the state of the art on transport modes in the Danube macro-region**

- One mode of transport or all three outlined in the published report,
- Document based on available statistical information and information delivered by SG members,

#### Deliverable:

D2.3.1: Publication on transport modes tackled by the PA1b (road, rail and air links); printed document

### **Activity 2.4: Elaborating potential of multimodality in the Danube macro-region**

One mode of transport or all three outlined in the published report,  
Document based on available statistical information and information delivered by SG members,

#### Output – deliverable:

D2.4.1: preliminary study on multimodality in the Danube region

## WP3: Cooperation and Coordination of the PA

*WP3 Consists of 2 Activities: 86.364,70*

### **Activity 3.1: Organise and facilitate stakeholder conferences and events**

- Organisation of stakeholder conferences, based on decisions by PACs, SG members or interest expressed by transport community,
- organisation of thematic workshops / seminar

Deliverable: D3.1.1: Event notes (or conclusions)

### **Activity 3.2: Co-organisation, cooperation and correlation with relevant EUSDR stakeholders**

Enhancement of cooperation, coordination and co-action, including with other MRSs

Act.3.2 is linked and compliment Act. 1.3

Deliverable: D3.2.1: joint statement, recommendation and/or initiatives



## WP4: Strategic projects and other projects

*WP4 Consists of 2 Activities:*

### **Activity 4.1: Monitoring and facilitating of ongoing and future projects**

- list of PA1b projects (regular updating);
- Facilitating ongoing and future projects, e.g. TAD, Vistra, DRIS, DAirNet, Traianus Corridor, Alpine-WB multimodal corridor;

Output – deliverables:

D4.1.1: Up-dated list of projects

D4.1.2: List of strategic projects

D4.1.3: Ongoing project completed (TAD)

### **Activity 4.2: Identify funding opportunities for projects – factsheet report**

- list of all financial possibilities in the field of transport in the period 2014-2020 with short description;

## SUMMARY

Work Package - Activity	NOT STARTED YET	ONGOING	COMPLETED
<b>WP1: Management, Publicity and Communication</b>			
A1.1. Coordination of PA1b, incl. PMT & SG meet'gs		PMT – 3x (out of 3), SG – 3x (of 7)	
A1.2. Tech.-Admin. Management, Reporting		Interim report, progress report	
A1.3. Represent PA1b at horiz. EUSDR meetings and events		Ongoing: – 11 (LP) and ? Events (PP)	
A1.4. Publicity and Communication Management			
<b>WP2: Policy development of the PA</b>			
A2.1. Monitoring transport policies		Ongoing	
A2.2. Identification topics & guidance studies, policy papers		Ongoing	
A2.3. Outlining transport modes ( <b>Publications</b> )	Started 22.6.2017		The First publication „Roads in the Danube Region“
A2.4. Elaborating potential of multimodality - preliminary study	Started	Ongoing	
<b>WP3: Cooperation and Coordination of the PA</b>			
A3.1. Organisation Conferences, WS, seminars	Started 5.4.2017		1)Conference TIL 2017, Belgrade 2) WS on Resilient Infrastructure
A3.2. Coordination, cooperation stakeholders		Ongoing	
<b>WP4: Strategic projects and other projects</b>			
A4.1. Monitoring and facilitating of ongoing and future projects	Started, Ongoing	1. TAD project completed; 2. DTP projects monitored	
A4.2. Identify funding opportunities for projects	Not started yet – under preparation		



# Thank you very much!

Please visit:  
[www.danube-transport.eu](http://www.danube-transport.eu)

---

## PAC Serbia

**Mr. Miodrag Poledica**, State Secretary  
Ministry of Construction, Transport and  
Infrastructure  
Belgrade  
[miodrag.poledica@mgsi.gov.rs](mailto:miodrag.poledica@mgsi.gov.rs)

## PAC Slovenia

**Mr. Franc Žepič**, Secretary  
Ministry of Infrastructure  
  
Ljubljana  
[franc.zepic@gov.si](mailto:franc.zepic@gov.si)